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2002 339 2003 014 CAS Gravitnl Wave DSS-25,45,65,63,54 Gravity Wave Experiment 7.0 17
2003 015 2003 047 CAS 34H,34B1,34B2,70M Cruise 4.0 1
2003 041 2003 115 CAS FSW 34H,34B1,34B2,70M Space Science 4.0 3
2003 097 2003 103 CAS DSS-15,34,65 Cruise 4.0 5
2003 100 2003 120 CAS TCM 34H,34B1,34B2 TCM19 6.0 3
2003 100 2003 135 CAS TCM 34H,34B2 TCM19 0.0 0
2003 121 2003 121 CAS TCM Day 34H,34B1,34B2 TCM19 7.0 17
2003 122 2003 135 CAS TCM 34H,34B1,34B2 TCM19 6.0 3
2003 136 2003 166 CAS 34H,34B1,34B2 Cruise 4.0 1
2003 167 2003 196 CAS Conjunction 34B1,25,26,34H,70M Conjunction Test 5.0 14
2003 197 2003 291 CAS 34H,34B1,34B2 Cruise 4.0 1
2003 209 2003 210 CAS SOI Demo 34H,34B1,34B2,70M Cruise 4.0 1
2003 253 2003 253 CAS TCM 34H,34B1,34B2 TCM19A 4.0 1
2003 253 2003 253 CAS TCM Day 34H,34B1,34B2 TCM19A 4.0 1
2003 274 2003 274 CAS TCM 34H,34B1,34B2 TCM19B 4.0 1
2003 274 2003 274 CAS TCM Day 34H,34B1,34B2 TCM19B 4.0 1
2003 293 2003 333 CAS Gravitnl Wave DSS-25 Gravity Wave Experiment 8.0 6
2003 293 2003 333 CAS Gravitnl Wave DSS-65 Gravity Wave Experiment 4.0 6
2003 293 2003 333 CAS Gravitnl Wave DSS-45 Gravity Wave Experiment 5.0 6
2003 334 2003 362 CAS 34H,34B1,34B2 Cruise 4.0 1
2003 363 2004 095 CAS Approach 34H,34B2,34,54 Saturn Approach 4.0 3
2004 051 2004 182 CAS Approach 34H,34B2 Saturn Approach 0.0 0
2004 061 2004 067 CAS Probe Demo 34H,34B2,34B1,70M Saturn Approach 4.0 1
2004 096 2004 146 CAS Approach 34H,34B2,34,54 Saturn Approach 4.0 7
2004 147 2004 147 CAS TCM Day 34H,34B2,34B1,70M TCM20 7.0 17
2004 148 2004 167 CAS Approach 34H,34B2,34,54 Saturn Approach 4.0 7
2004 168 2004 168 CAS TCM Day 34H,34B2,34B1,70M TCM21 7.0 17
2004 169 2004 172 CAS Approach 34H,34B2,34,54 Saturn Approach 4.0 7
2004 173 2004 179 CAS Critical Seq 34H,34B1,34B2,70M Critical Sequence 7.0 17
2004 180 2004 182 CAS Critical Seq 34H,34B1,34B2,70M Critical Sequence 7.0 6
2004 180 2005 002 CAS Tour 34H,34B2,70M,34,54 Saturn Tour 4.0 2
2004 183 2004 184 CAS SOI 70M SOI 7.0 6
2004 185 2004 186 CAS Critical Seq 34H,34B1,34B2,70M Critical Sequence 7.0 3
2004 328 2004 328 CAS Probe Checkout 34H,34B2,70M Probe Checkout 6.0 7
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2004 341 2005 341 CAS Probe CO/Rel 34H,34B2,70M Probe CO/Prep Support 6.0 1
2004 348 2004 354 CAS Probe CO/Rel 34H,34B2,70M Probe CO/Prep Support 6.0 7
2004 355 2005 002 CAS Probe CO/Rel 34H,34B2,70M Probe Checkout & Release 7.0 16
2005 003 2005 016 CAS Probe Entry 34H,34B2,34,54 Probe Entry 4.0 17
2005 003 2006 001 CAS Tour 34H,34B1,34B2,70M Saturn Tour 4.0 1
2005 010 2005 011 CAS Tour DSS-14/25,63/65 Saturn Tour 4.0 1
2005 017 2008 044 CAS Tour DSS-14/25,63/65 Saturn Tour 4.0 1
2005 045 2005 100 CAS Tour DSS-14/25 Saturn Tour 4.0 1
2005 101 2007 364 CAS Tour DSS-14/25,63/65 Saturn Tour 4.0 1
2006 002 2010 181 CAS Tour 34H,34B1,34B2,70M Saturn Tour 4.0 2
2006 002 2010 181 CAS Tour 70M Saturn Tour 4.0 1
2008 119 2008 363 CAS Tour DSS-14/25,63/65 Saturn Tour 4.0 1
2008 182 2008 182 CAS EOPM 34H,34B2,70M EOPM 0.0 0
2008 364 2010 181 CAS Tour DSS-14/25,63/65 Extended Saturn Tour 4.0 1
2010 181 2010 181 CAS EOEM 34H,34B2,70M EOEM 0.0 0
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